Traffic Congestion Relief Program
October 2005 Progress Report
Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

PROJECT STATUS
Check the appropriate box:

| Project work is on-going using allocated TCRP funds only

¥ Project work is on-going using non-TCRP funds only

" Project work is on-going using allocated TCRP funds and non-TCRP funds

["| All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds
" Project work has been suspended

["| Project work is complete

CLOSE - OUT PROCESS (only if Project work is complete
" Close out report was submitted on
[ Final invoice will be submitted on
[~ Close out report will be submitted on
[~ There was a project savings

Input proportionate amount of TCRP savings :l(indicate TCRP funds savings only, in $1,000s)
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

The Mid-Coast Corridor Transit Project is an eleven-mile Light Rail Transit (LRT) extension that extends trolley service from the Old Town Transit Center to the University City
community serving major activity centers such as University of California, San Diego (UCSD), and University Towne Center (UTC) shopping center, Old Town, and Downtown
San Diego. The eleven-mile extension to the existing San Diego Trolley system, starts at the Blue Line in Mission Valley south of the San Diego River. The line heads north
from Old Town and travels parallel to I-5 north to Gilman Drive. Three stations are proposed in this section at Tecolote Road, Clairemont Drive, and Balboa Avenue. The
extension continues north along I-5 to UCSD and has its terminus at UTC transit center in the University City area. There are five stations proposed in this segment at Univers
Center Lane, UCSD West, UCSD East, Executive Drive and the UTC Transit Center. In December 2003, SANDAG approved an updated LRT alignment for planning purposeq
through the University City area that directly services UTC and UCSD. In April 2005, SANDAG combined the Balboa (approxmately 3.5 miles) and University City (approximatd

PROJECT SCHEDULE
Phase Scope Start End
1 Environmental | |
2005-06
2 Plans,
Specifications &
Estimates Beyond 2009-10
3 Right of Way
Acquisition 2008-09  Beyond 2009-10
4 Construction
Beyond 2009-10Beyond 2009-10
4 Procurement
Beyond 2009-10Beyond 2009-10

Does this information reflect a change in the currently approved project schedule?
If yes, explain the reason(s) for change in the box below:
TCRP application amendment approved September 29, 3005, Resolution TAA-05-26. No changes since.




PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current
Approved  Expenditures Remaining
Allocation(s) Reimbursed Expenditures Beyond
Phase Scope by Phase as of 9/30/05 FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ -
2 Plans,
Specifications &
Estimates $ -
3 Right of Way
Acquisition $ -
4 Construction
$ -
4 Procurement
$ -
$ - $ - 8 - $ - 8 - $ - 8 - $ -
LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06
The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.
Current
Approved
Allocation(s) Month Funds
Phase Scope by Phase Lapse
1 Environmental
$ -
2 Plans,
Specifications &
Estimates $ -
3 Right of Way
Acquisition $ -
4 Construction
$ -
4 Procurement
$ -
APPROVED LONP(S) Estimated Expenditure of Local Funds
Remaining
Expenditures Expenditures Estimated FY
Approved Made by Local to be Made by When LONP
LONP Amount Agency as of Local Agency Beyond Reimbursement
Phase Scope by Phase 9/30/05 in FY 2005-06| FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total will be Requested
1 Environmental
$ = $ - |8 = $ - |8 = $ - |8 = $ =
2 Plans,
Specifications &
Estimates $ - $ - $ - $ - $ - $ - $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ = $ - |8 = $ - |8 = $ - |8 = $ =
4 Procurement
$ = $ - | = $ - | = $ - | = $ =
$ - 8 - 8 - 8 - 8 - 8 - 8 - 8 -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Allocation(s) Estimated FY
Not Yet When
Approved by Allocation will Beyond
Phase Scope Phase be Requested| FY 2006-07 | FY 2007-08 | FY 2008-09 | FY 2009-10 | FY 2009-10 Total
1 Environmental
$ - 2006-07 $ 1,300 | $ - $ - $ - $ - $ 1,300 Allocation request for $1.3 million was s
2 Plans,
Specifications &
Estimates $ - 2007-08 $ - $ 3,000 | § 3,000 | $ 2,700 | $ - $ 8,700
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ = $ - |8 - |8 - |8 - |8 - |8 -
4 Procurement
$ = $ - |8 - |$ - |8 - |$ - |8 -
$ - $ 1,300 $ 3,000 $ 3,000 $ 2,700 $ - $ 10,000




PROJECT FUNDING PLAN

Indicate amount in $1,000s

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $ 1,300 $ - $ - $ - $ 1,300
Proposed $ - $ 8,700 $ - $ - $ 8,700
STIP State Committed $ 4,000 $ - $ 5254 § - $ 9,254
Proposed $ - $ - $ - $ - $ -
TransNet -Local S]Local Committed $ 16,072 $ - $ 8,000 $ - $ 24,072
Proposed $ - $ - $ - $ -
Federal New Start]Federal Committed $ 1,922 § - $ - $ - $ 1,922
Proposed $ - $ 40,593 $ 25,368 $ 360,628 $ 426,589
FTA 5307 Federal Committed $ 519 § - $ - $ - $ 519
Proposed $ - $ - $ - $ - $ -
Federal TCI Federal Committed $ 729§ - $ - $ - $ 729
Proposed $ - $ - $ - $ - $ -
TransNet ExtensigLocal Committed $ 3,500 $ - $ - $ - $ 3,500
Proposed $ - $ 40,401 $ 25,367 $ 314,667 $ 380,435
Committed $ - $ - $ - $ - $ -
Proposed $ - $ - $ - $ - $ -
Committed $ - 3 - 8 - 3 -8 -
Proposed $ - $ - $ - $ - $ -
Committed $ - $ - $ - $ - $ -
Proposed $ - $ - $ - $ - $ -
Committed $ - $ - $ - $ - $ -
Proposed $ -3 - $ -3 - $ -
Committed $ - $ - $ - $ - $ -
Proposed $ - $ - $ - $ - $ -
Totals Committed $ 28,042 $ - $ 13,254 $ - $ 41,296
Proposed $ - $ 89,694 $ 50,735 $ 675,295 $ 815,724

Does this information reflect a change in the currently approved project funding plan?

If yes, explain the reason(s) for change in the box below:

TCRP application amendment approved September 29, 3005, Resolution TAA-05-26. No changes since.




